



Typically On —————  
 Selectively Turned on .....

North half of map by Oregon Coast Repeater Group, Inc.

Astoria/Seaside – planned, waiting on site access and coordination

Evergreen Intertie – equipment is on site, needs programming for proper frequency, antenna installation and coordination with Portland end of link

Lincoln City – adding 443.750 in March 09, IRLP node on site awaiting configuration

Cape Prepetua – planned, waiting on site access

Herman Peak – link going south expected in March 09

South half of map by partners of OCRG

<b>Oregon Coast Repeater Group W 7 G C</b>			
Title:		Repeater Linking	
Size <A>	Document Number:	OCRG-REP-LINK-01	REV <A>
Date: 10 JANUARY 2009	Sheet: 1	of	1